FY 2020-21 Supplemental Capital Construction Request

Adams State University
Plachy Hall HVAC Upgrade and Replacement (Capital Renewal)

MOTION | Approve the supplemental request from Adams State University for the Plachy Hall HYAC Upgrade and
Replacement project ($1,714,246 for FY 2020-21).

IGENERAL INFORMATION | 2017-023

1. Which supplemental criterion does the request meet? Unforeseen Contingency

The COVID-19 pandemic resulted in a delay in project funding, a delay in project timeline, and increases in the cost of
construction materials.

2. Which projects will be restricted to fund the supplemental request?

No emergency restriction is required because the request is occurring during the legislative session.

3. Has the request been approved by OSPB and CCHE? None

IPRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION |

The appropriation to be amended was authorized in the following bill: HB20-1408

Fund Source Prior Appropriations Supplemental Request Future Requests Total Costs
CCF $6,072,189 $1,714,246 $0 $7,786,435
Totals $6,072,189 $1,714,246 $0 $7,786,435

IREASON FOR SUPPLEMENTAL REQUEST |

Adams State University (ASU) submitted this final phase of the project for regular funding in FY 2020-21, to be completed during
the summer of 2020. The economic downturn caused all capital funding to be removed from the Long Bill, and the Capital
Development Committee then included the project for funding via House Bill 20-1408, which allocated premium generated from
an issuance of certificates of participation. While the bill was passed by the General Assembly, the COVID-19 pandemic
interrupted the legislative session, causing the funding award to be delayed until July 2020, and ASU pushed the project to the
summer of 2021. As the previous contractor bid had expired, ASU solicited new bids, and the new lowest bid was $1.7 million
higher than the lowest 2020 bid, due to pandemic-related supply chain disruptions.

ISUMMARY OF PROJECT |

The project retrofits the HVAC system for the 118,054-GSF Plachy Hall, the university's main athletic facility. The project
addresses a failing boiler system and code compliance issues with the building's HVAC system.

IQUESTIONS / OUTSTANDING ISSUES |

None.
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